
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-000111

Address: 333 Burma Road Date Inspected: 11-Sep-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 900
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1600
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai China

Quality Control Contact: Ley Tao Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other:
Bridge No: 34-0006 Component: Diaphragm Plate
Bid Item: 52 (F) Lot No: N/A

Summary of Items Observed:
The Caltrans Quality Assurance (QA)representative Roscoe Dixon arrived at Zhenhua Port steel fabrication 
welding shop of Shanghai, China to perform a visual inspection of diaphragm plate material and verify that the 
contractor supplies the documents for material traceability, such as Material Test Results (MTR), and to insure 
material is properly identified prior to the green tag release of plate material to be shipped to another fabricator for 
the purpose of being to be bent into the shapes which will form the diaphragm ring for the 77 Meter Mock up. The 
ABF QC personnel Jeff Evans informed the QA inspector that he was terminating the inspection because the 
contractor did not have the following: Material test reports, bill of material for shipping, and also because the 
assigned person in charge of providing supporting documents was in a meeting, and he felt the workers at the 
jobsite were not fully prepared to provide the necessary documents to properly identify the material for the green 
tag release.  Mr. Evans informed the QA inspector that the inspection was being cancelled and that the Caltrans 
inspection department would be notified with the rescheduled time as soon as these discrepancies were corrected.   
 
Summary of Conversations:
 All relevant work related conversations are as noted within the report shown above.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 
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Inspected By: Dixon,Roscoe Quality Assurance Inspector

Reviewed By: Cochran,Jim QA Reviewer
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